
T A R G E T E D  P R O J E C T  T I M E L I N E

THE CENTRAL FREEWAY
Schedule
Demolish Central Freeway
from Van Ness to Fell St.
Spring 2003 - Fall 2003
Construct New Touchdown
Ramp to Market St.  
Fall 2003 - Spring 2006
Octavia Blvd, Market St.
to Fell St.  Spring 2004 -
Spring 2006

THE WEST APPROACH
Schedule
Summer 2003 - Winter
2009

THE WEST SPAN
Schedule
Work on piers and anchor-
age began in Spring 1998,
and was completed
Spring 2002.
Work on the towers 
and superstructure will 
continue through 
Summer 2004.

YERBA BUENA ISLAND
Schedule
Viaduct - Completed 
Fall 1999
Tunnel - Completed
Spring 2001

Summer 1998 - Fall 1999 Spring 1999 - Spring 2001 Spring 1999 - Spring 2003 Spring 1998 - Fall 2002 Fall 1999 - Summer 2004      Spring 2003 - Fall 2006 Summer 2003 - Winter 2009

Yerba Buena Viaduct Yerba Buena Tunnel West  Span P ie r s ,  Anchorage West  Span Tower,  Supers t ructure West  ApproachCent ra l  F reeway  
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BAYSHORE VIADUCT
Schedule
Spring 1999 - Spring 2003
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Bayshore ViaductBayshore Viaduct
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Aerial View and Description of Seismic Retrof i t  Projects
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